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CCR
No.

97-0037 Logged Date 1/13/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
Install Net.h++ for Release B Development
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Rougewave tool Net.h++ 7.0.2 needs to be added to RogueWave tools area for Release
Development use.  It is part of the Release B baseline.

Proposed Solution

Install Net.h++ with the rest of the Roguewave tools (dbtools.h++ and tools.h++) used by Release B
development. This will be for both the SGI and SUN development platforms.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Securit
y

Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)

Schedule:
None

Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

Signature Date

Office Rel. Dev.
Mgr.

Office Manager

Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

CCB Chairperson
Signature Date
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